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 Task Start Finish Status Risks/Issues 
 
      

1 Pension System Resumption 
(PSR) Project  
  
 
 

02/09/05 06/30/09 
(Subject 

to 
selected 
proposal 
timeline) 

 

 Final Draft Proposal Phase will complete on 3/17/06 as 
scheduled  
-     CalPERS received three Final Draft Proposals on 1/5/06 
-     Final Draft reviews were completed on 2/15/06 
-     Confidential Discussions began on 2/21/06 and will 

continue through 3/10/06 
 QBPs are required to submit their “Intent to Propose” on 

3/23/06 
 Final Proposals including costs are due 3/27/06 
 Final Draft Proposal Phase and Vendor Selection is on 

schedule to be completed on 6/30/06* 
 

* Assumes receipt of 
three Final Proposals 

 

2 Forte Migration Project 12/31/04 12/31/06 ▪ Estimated period for project completion - 12/31/04 – 12/31/06 
- Conducted proof of concept 9/1/2004 – 12/31/04 
- Completed procurement and vendor selection 2/6/05 
- Project was initiated on 3/14/05. 
- Project on schedule and within budget 

 

None to report. 

 
 


